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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   PIT RESOURCE CONSERVATION DISTRICT 
 
Project Title: MASON/MONCHAMP/BALSOM STREAMBANK STABILIZATION 

AND FLOODPLAIN ENHANCEMENT PROJECT 
 
Application Number: SNC 080223 
 

 
PROJECT SCOPE 

 
This project will address eroding stream banks and degraded riparian and floodplain 
conditions along the Pit River near Lookout in the Big Valley of Modoc County.  The total 
project area is about 15 acres and consists of approximately 3,000 linear feet of stream 
course.  The project area was originally identified as part of the RCD Watershed 
Management Strategy, and was later included in a larger planning effort to explore 
restoration/enhancement techniques at representative sites along the Pit River in Big 
Valley.  This planning effort was funded by an earlier grant from the Sierra Nevada 
Conservancy. 
 
The dominant feature of this project site is the severely incised banks and deeply inset 
river within in the floodplain.  The project design includes: 
 

• Installation of rock vanes (approximately 20) at the outward bends of the river to 
re-route water flow 

• Re-sloping and re-vegetation of slopes 
• Re-sloping of higher elevation areas within the floodplain 
• Livestock improvements (e.g. fencing and watering structures) to allow 

landowners the ability to ensure project goals are met 
 
The project will be highlighted in the local newspaper, RCD newsletter, and presented at 
local stakeholder meetings, to raise awareness of local resource management problems 
and solutions.  
 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Pre-construction activities March 2009 – July 2009 
Construction July 2009 – Dec. 2009 
Submit first six month progress report September 2009 
Submit second six month report March 2010 
Reports, Monitoring and Outreach July 2009 – June 2010 
FINAL REPORT / FINAL PAYMENT REQUEST June 30, 2010 
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PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Administrative costs (book-keeping, billing) $3,600
Office expenses 600
Publications and advertising 700
Materials – rock for vanes 50,000
Materials – fencing 6,000
GIS service 500
Pit RCD watershed coordination (pre- and post-construction, 
monitoring, reports) 

15,340

Construction contracts 111,650
GRAND TOTAL $188,390

 
 

PROJECT SUPPORT LETTERS 
 

• Gordon Mason (project site landowner) 
• Gary Monchamp (project site landowner) 
• Modoc County Board of Supervisors 
 

 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Linear Feet of Stream Bank Protected or Restored  
• Acres of Land Improved or Restored  
 

 
 


